




Projects in Construction

Bi-Polar Ionization

- All equipment installed and active
- Final connection to Building Automation System to be complete by March 31st



Vehicular Wayfinding Signage

- Finalizing project schedule and timeline
- Plan to have all new signs installed by the beginning of the Fall, 2022 semester

