
 
CONSTRUCTION REPORT 

June 2015 
  
 
East Campus – Film, Sound, Music Technology Building and Plant Operations Facility 
 
The 50% Construction Document estimate for Phase II, the Film, Sound, Music Technology 
(FSMT) building was received May 27, 2015.  The project cost is currently $9,176,184, which is 
within our budget of $9,332,000.  There are Add Alternates for items that we would like to 
incorporate in the building, and we will continue to investigate the feasibility of implementing 
them. 
 
The design of Phase I, the Plant Operations Facility is complete and within budget (approx. 
$2,700,000).  
 
The proposed Guaranteed Maximum Price (GMP) for each phase is scheduled to be presented to 
the Board during the September 2015 meeting. 
 
The current schedule is: 

Board meeting for GMP approval:  September 2015 
Start construction on new Plant Ops:  October 2015 
Occupy new Plant Ops:   May 2016 
Start construction on new FSMT:  May 2016 
Occupy new FSMT:    June 2017 

 
 
Architect:   DLR Group 
Construction Manager:  Skanska 
FSMT:    30,700 SF 
Plant Ops Facility:  16,000 SF 
 
 
 
 



 
 


